Ecosystem Roundtable
Informational Staff Report

Date: September 14, 1999

Prepared by: . Peter Jacobsen
CALFED Bay-Delta Program
Restoration Coordination Team

Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On September 14, 1999, the contract amendment subcommittee of the
Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss
four projects that had requested Level 1 amendments, two projects that had requested Level 2
amendments, and one project that had requested a Level 3 amendment. The details of the
proposed project amendments are included in the attached memorandum to the Ecosystem
Roundtable Project Amendment Subcommittee.

Status: The four Level 1 project amendments have been reviewed by the appropriate
contracting agency staff, which, after consultation with CALFED staff, were found
reasonable and they were approved. They are presented here for information.

One Level 2 and one Level 3 project amendments were reviewed by the Amendment
Subcommittee. (One project, Stone Lakes NWR Land Acquisition, was withdrawn by the Flsh
and Wildlife Service.)

e The Level 2 project amendment for Evaluation of Increasing Tagging Levels for Chinook
Salmon and Steelhead and a Demonstration Project on Mass Marking was deferred
without prejudice to obtain additional review by California Department of Fish and
Game, National Marine Fisheries Service, and Rod Fujita of the Environmental Defense
Fund. It was felt that the additional time for review would not adversely affect the
project.

e The Level 3 project amendment for Tuolumne River Setback Levees and Channel
Restoration -- 7\11 Segment was recommend for approval by the Agency Liaisons, with
the provision that the Policy Group explore the availability of CVPIA AFRP funds to
support half of the increase. In the event the CVPIA funds are unavailable, then the
Amendment Subcommittee recommends approval of the full amount. This project, by
being a Level 3 amendment, will be presented to the Policy Team, who will need to make
a recommendation to the Department of Interior.
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Project and

Change Requested Reason for Subcommittee

Proponent Budget Scope Time Amendment Action
Evaluation of $38,100 | Evaluatea | None To include fishing | Tabled
Increasing Tagging wider mortality rates, pending
Levels for Chinook spectrum salmon ocean additional
Salmon and Steelhead of values survival rates, information.
and a Demonstration for the hooking mortality
Project on Mass model’s rates, impacts in
Marking parameters freshwater, etc.
(98-B15)
Northwest Marine
Technology Inc.
Tuolumne River $707,000 | Minor None To accommodate Recommended
Setback Levees and configura- requirements for for Approval.
Channel Restoration tion environmental
(7\11 Segment) changes in documentation
(97-M09 & 98-F06) response to and monitoring,
Turlock Irrigation regulatory conservation
District require- easements,

ments and regulatory design

use of sole- changes, and

source, deletion of

negotiated emergency dike

contract. repairs.

For additional information on this topic, please contact Peter Jacobsen at (916) 653-3790 or

Wendy Halverson Martin at (916) 653-5950.
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